Grant Application & Award Process
For July 1, 2005 — June 30, 2007 Projects

Application Deadline
November 17, 2004

. 2

Review Teams Evaluate and Rank Projects
January/February 2005
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Review Teams Recommend
List of Projects to WSDOT
Mid-February 2005
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Current Phase of Process ‘I'

WSDOT Notifies Applicants of Project Priorities

March 2005
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WSDOT Assigns High-Ranking Projects
to Potential Funding Sources
March/April 2005

I Federal Projects

WSDOT Notified of Federal Funds

Early 2005

A 4
Grantees Notified of Selection
April/May 2005
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Project Scope and Final Budget Developed

State Projects

Early May 2005

Federal Projects

Governor Approves State Budget
May/June 2005

Grantees Hold Public Hearings for Capital Projects
and Complete Certifications and Assurances

May 2005

WSDOT Sends Grant Award Letter and
Contract to Grantee
Mid May 2005
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Grantee Returns Contract to WSDOT
May/June 2005

Federal Projects

FTA Approves WSDOT
Program of Projects
May/June 2005
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WSDOT Holds Grant Management Training
May/June 2005
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WSDOT Signs Grant Contract and
Returns Contract to Grantee
Late June 2005
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Projects Begin
July 1, 2005

March 2005




